Comp Plan/LRTP 2030 UPDATE

Lincoln/Lancaster County, Nebraska

Comprehensive Plan and Long Range Transportation Plan Update

Task Schedule

Task Descriptions	2005								2006											
	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
1 Process & Assumption Validation	■	■																		
2 Develop 3 Future Service Scenarios			■	■																
3 Adopt Future Service Limit & Land Use Plan					■	■														
4 Plan Elements and Transportation Plan Evaluation							■	■	■	■	■	■	■							
5 Plan Review and Planning Commission Adoption														■	■	■	■			
6 Final City Council & County Board Adoption																		■	■	■