
JOINT ANTELOPE VALLEY AUTHORITY
Board Meeting
June 14, 2012

Meeting Began at: 10:30 a.m.
Meeting Ended at: 10:48 a.m.

Members Present: Glenn Johnson, Christine Jackson, Miki Esposito
Others Present: Roger Figard, Kris Humphrey, Amy Cornelius-Jones, Clark DeVries, 

Ted Weidner, Steve Larrick, Ken Reitan, Scott Rathjen, Jim Christo,
Edward Price, Harlon Layton, Councilman Doug Emery

Order No. 01-12 - Call Meeting to Order
Glenn Johnson called the JAVA Board meeting to order at 10:30 a.m. 

Order No. 02-12 - Approval of Minutes of April 12, 2012 JAVA Board Meeting
Jackson moved to approve the minutes of the April12, 2012 meeting.  
Esposito seconded.

AYE: Johnson, Jackson, Esposito
NAY:

Order No. 03-12 - Staff Reports
Kris Humphrey updated the Board on the Antelope Valley Projects.
‘K’ - ‘Q’ Street - Includes reconstruction of ‘O’ Street from 17th - 21st Streets.

Project is going well. The good weather has helped. Pavement is
down and working on sidewalk re-construction on ‘O’ Street.
Pavement markings, lighting, back-filling dirt in the medians,
landscape work are several items yet to be completed. The
contractor is wanting to get all work completed on ‘O’ street so
that lane closures are not needed once the road opens.  They are
on schedule and hope to have the road open in mid July.  Within
the next week, work on Antelope Valley Parkway between ‘K’ & ‘N’
streets will begin to start flashing the traffic signals at ‘K’ and ‘L’
Streets.  Look for traffic patterns to also change in the area.

Jackson asked when the A.V. Parkway will completely open.
Humphrey responded that this would most likely happen when ‘O’
street opens.  There is a sequence of turning on signals that we
must be mindful of.  Humphrey did not have an exact date at this
time. The contractor is anticipating opening within the original
allotted 85 days from April 16, when ‘O’ street first closed.

http://lincoln.ne.gov/city/pworks/projects/antelope/const/ktop/


South Street - Substantial completion for the project is June 16.  The contractor
is not going to make that date.  There are weekly progress
meetings with the contractor and have requested several schedule
revisions to date.  There have also been discussions outside of
the progress meetings about the City’s concerns regarding not
meeting the substantial completion date.  There is additional work
that will add additional dates to the substantial completion date of
the project that are yet to be negotiated.  The contractor is
currently anticipating opening the road to traffic on July 12, 2012
with some lane closures for channel work.  The lane closures can
only be during non-peak hours: 8:00 a.m. - 3:30 p.m.  

A.V. Bridges - The bridge drains in the park area has had all the work completed.
Will be working with NDOR and FHWA to wrap up any
reconciliations.

Union Plaza - On schedule.  Work is being done with pavers and landscaping
will start soon.

Audit - Still working on audits.  Humphrey meets with NDOR a couple
times per week to review change orders and do financial
reconciliations.  Also working with FHWA to report findings.

Order No. 04-12 - Citizen’s Committee Reports
None

Order No. 05-12 - Non-Agenda Items
None

 The next JAVA Board meeting is scheduled for July 12, 2012
at 10:30a.m. in the City Council Chambers.

Meeting adjourned at 11:38 a.m.

http://lincoln.ne.gov/city/pworks/projects/antelope/const/south-bridge/
http://lincoln.ne.gov/city/pworks/projects/antelope/const/unionplz/



