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JOINT ANTELOPE VALLEY AUTHORITY
Board Meeting
March 8, 2007

Meeting Began at: 10:30 a.m.
Meeting Ended at: 10:52 a.m.
Members Present: Glenn Johnson, Ted Weidner, Karl Fredrickson,

Others Present:

Amy Cornelius-Jones, Joel Pedersen, Bruce Sweney, Wayne Teten,
Sara Hartzell, Margaret Remmenga, Jane Jordan, Mike Morosin, Jim Mastera,
Harlon Layton, Ken Reitan, Other Citizens

Order No. 01-06 - Call Meeting to Order

Glenn Johnson called the JAVA Board meeting to order at 10:30 a.m.

Order No. 02-06 - Approval of Minutes of February 8, 2007JAVA Board Meeting

There is a correction to February 8 , 2007 minutes. Ed Price’s name was inadvertently
left off of the attendees.

Weidner moved to approve the minutes of the February 8, 2007 meeting with correction.
Fredrickson seconded.

AYE: Johnson, Weidner, Fredrickson

NAY

Order No. 03-06 - Resolution Authorizing the JAVA Chair to Sign a Supplemental Contract for

Construction Management Services on Antelope Valley Projects.
Joel Pedersen stated that this resolution is being deferred to next month’s board meeting.
A draft agreement is being worked on.

Order No. 04-06 - Staff Reports

Margaret Remmenga reviewed the quarterly financial report for JAVA. [attached]

Report includes Operating Budget, Antelope Valley Projects and Antelope Valley Bonds.
Some of the negatives balances on the Projects report will be covered from the multi-
years projects. The goal is to close out the bonds by the end of the fiscal year.

Wayne Teten updated the Board on various construction issues related to Antelope

Valley.

Resolution Deferment - The reasoning is we are waiting on the revised schedule from
the Corps of Engineers based on the funding from the President’s budget. This
will result in a revision of the projects for JAVA and consequently the necessary
construction management that will be required for those projects.

Phase 2B Channel Project - The contractor has started clearing and grubbing on the
Channel between Y’ and Vine Streets. They will start removing dirt in another
week. The excavated dirt will go up to Belmont Park. Caution has been given to
not track mud into the street. Rock will need to be placed at the entrances to the
construction area. The Asbestos Abatement plan is in the process of being
approved by the Corps for the demolition of the three houses on ‘S’ Street.

Additional Phase 2B work - the Corps of Engineers plan to let the options that were part
of the 'Y’ - Vine project and hope to award in March 2007. They are looking at
negotiating for extending the wall south of Vine Street. If they do that, then it will
take place by June 2007. In which case we would have to come up with our
additional 50% of the money for the wall which is both Transportation and Storm
Water related.



If the President’s budget stays in, the work will start and a contract awarded in
January 2008. The work will take 12 - 16 months and take the project all the way
to ‘J’ Street. This would end all of the Corps’ work. This is one reason we have
to reschedule our ‘J’ Street project, the utilities at ‘N’ Street. The ‘O’ Street bridge
and East Leg will still fit in the current schedule which is letted this summer and
starts in September of 2007. The roadway portion from ‘Y’ - Vine Street will start
after the first of the year 2008.

P & Q Bridges - the Feed Store on ‘R’ Street will be demolished. The occupant is
scheduled to be out of the area by March 9, 2007. Utility work continues and
bridge deck is ready to be poured the latter part of April 2007.

Big T - the problem with the lights has been determined and will be fixed. There has
been a mis-matching of parts with the fixtures. The manufacturer and supplier
will be bringing the new parts out and negotiated directly with the contractor to get
them fixed. The parts will take between 9 and 12 weeks to delivered and work
completed.

Replatting - It has been suggested that JAVA get involved into the desired replatting that
is the result of all the partial lots that remain and the various acquisitions. The
reason is so the plats can be up to date for future needs. It has been suggested
that this can be a JAVA Operating Budget issue. Pedersen stated that there is an
added advantage if JAVA does this in terms of the utilities. We need to have
closure on utility relocation, especially for the street projects in relation to the
formal plat documents so that the new roadway shows where the utility corridors
are.

Utilities - Windstream has many facilities located down the alley between 21 - 22" and
‘N’ - ‘O’ Streets, that they need to relocated because of the channel. They need
an easement to locate their facility where they tie the fiber optics back to the
copper. It has been suggested that they go into an area that JAVA currently
owns, formerly the Williamson’s parking lot just north of ‘N’ Street at the corner of
23" Street. We are working with Pedersen and the right of way people to get this
request going and bring the information back to the JAVA Board.

Order No. 05-06 - Citizen’s Committee Reports
None

Order No. 06-06 - Non-Agenda Items
Mike Morosin had a couple of concerns that he brought to the attention of the Board.
First was a form from Midwest Right of Way Services that he was asked to sign. The
second was an issue with some property that he was salvaging, was missing.

NOTE: The next JAVA Board meeting is scheduled for April 12, 2007at 10:30a.m.
in the City Council Chambers.

Meeting adjourned at 10:52 a.m.



