
JOINT ANTELOPE VALLEY AUTHORITY
Board Meeting
May 14, 2009

Meeting Began at: 10:32 a.m.
Meeting Ended at: 10:48 a.m.

Members Present: Glenn Johnson, Christine Jackson, Greg MacLean
Others Present: Amy Cornelius-Jones, Joel Pedersen, Roger Figard, Kris Humphrey, Fran Mejer,

JJ Yost, Clark DeVries, Ted Weidner,  Ken Reitan, Jane Jordan, Edward Price,
Jim Christo, Harlan Layton

Order No. 01-09 - Call Meeting to Order
Glenn Johnson called the JAVA Board meeting to order at 10:32 a.m. 

Order No. 02-09 - Approval of Minutes of April 9, 2009 JAVA Board Meeting
Jackson moved to approve the minutes of the April 9, 2009 meeting.
MacLean seconded.

AYE: Johnson, Jackson, MacLean
NAY 

Order No. 03-09 - Resolution authorizing the JAVA Chair to sign amendment 6 to the Program
Management and Construction Phase Services Agreement with PB Americas, Inc.
to provide for planning/coordinating final design engineering, construction
engineering, and related services to implement completion of the Phase I Priority
Projects. 

Joel Pedersen presented Resolution # 09-0514-03 [attached].  There is a correction to the first
 paragraph.  It should read Amendment 6, not 5.  Pedersen wished to acknowledge Parson’s

Brinckerhoff.  They have been involved with this project since 1995. The main professional
services contract was initially done by the City starting in 1995.  There are a separate series of
agreements and amendments related to that.  The cost reimbursement contract component of this
is retained in this structure. When this was originally done, it was done consistent with the
contracts that the Nebraska Department of Roads was using for that type of professional services.
This amendment will be going to the NDOR for review.  The review includes all of the scope, sub-
consultants and work to be done. This is similar to the previous five done before. The resolution
also lists the previous work done on earlier amendments.  Pedersen recommends consulting with
the City Attorney’s office to also review the amendment.  Fran Mejer indicated that there are
adequate and authorized funds available to complete the work in the amendment.  Figard wanted
to clarify that this amendment gets us close to the finish line for the project but not completely.
The amendment does not include the construction phase services for ‘K’ - ‘Q’ and the South
Street Bridge.  Pedersen also explained that in paragraphs 3 & 4, the total amount of the
amendment is unknown and to be determined.  The amendment is authorized up to a specific
amount even if that amount is not spent.  

MacLean moved to adopt Resolution # 09-0514-03 subject to review by City legal counsel
and the Nebraska Department of Roads. Jackson seconded.

AYE: Johnson, Jackson, MacLean
NAY 



Order No. 04-09 - Resolution authorizing the JAVA Chair to sign a construction contract for the
 A.V. ‘P’ to Vine Roadway Project. 
Pedersen presented JAVA Resolution # 09-0514-04 [attached].  The apparent low bid is listed in
the bid amount as Constructors Inc.  There is a provision in the resolution in the event we cannot
reach contract terms with the apparent low bidder.  The final bid amount $3.699 million and is for
the Antelope Valley ‘P’ - Vine Roadway project.  Kris Humphrey added that there were four
bidders on the project.   The bids were fairly close and within $300,000 of each other.

Jackson moved to adopt Resolution # 09-0514-04.
MacLean seconded.

AYE: Johnson, Jackson, MacLean
NAY 

Order No. 05-09 - Authorizing the JAVA Chair to request a proportionate split among each of
 the 3 entities represented on the JAVA Board to fund the costs associated with

JAVA Resolution 09-0409-03. 
The is a follow up from the last JAVA Board meeting requesting the three entities split the costs

 involving the attestation review from the State Auditor Resolution # 09-0409-03.  This would share
in the costs of up to $50,000 of that review.

Jackson moved to authorize the JAVA Chair to request a proportionate split among the
three partners for the costs associated with attestation review from the State Auditor.
MacLean seconded.

AYE: Johnson, Jackson, MacLean
NAY 

Order No. 06-09 - Staff Reports
Kris Humphrey updated the Board on the various Antelope Valley projects.  
East Leg - There have been two deck pours and the third is almost complete.  The

west approach slab has started. Work on Ollis Avenue reconstruction of
the intersection on the southeast corner of Devaney.  All the irrigation
systems have been installed along the East Leg of the project. 

‘P’ - Vine - Bids were open yesterday.  Over the next few weeks there will be
meetings with the contractor preparing for an early June 2009 start date.
Substantial completion later this year.

Vine to ‘Y’ Street - Substantially complete and is open to traffic.  Landscaping will start the
end of May to early June.  

Channel Phase III - Work continues on the low flow channel, the bike paths, the sidewalks
and the ‘N’ Street bridge.

J Street Bridge - Work is being done on the channel liner.  Bridge is stained beneath the
deck and expected completion of construction this Summer.

K to Q Street - Offers have been made to a majority of the owners along the project
area.  Have not been able to reach a couple of the owners. 

South Street - We have received approval from NDOR to begin the appraisal process.

Order No. 07-09 - Citizen’s Committee Reports
Johnson stated that they are looking at early June for possible tours.

Order No. 08-09 - Non-Agenda Items
None

 The next JAVA Board meeting is scheduled for June 11, 2009 at 10:30a.m. 
in the City Council Chambers.

Meeting adjourned at 10:48 a.m.


