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Phase IA

1000 S. Half of Beadle Center S. Parking / Load Dock 28d 28d 08JUN09 15JUL09 1d

Phase IB

1010 N. Half of Beadle Center S. Parking / Load
Dock

14d 14d 16JUL09 04AUG09 1d

Phase IIA

1020 South Side of P Street / NS Rd. South of P 40d 40d 08JUN09 31JUL09 57d

1030 North Side of Q Street 40d 40d 08JUN09 31JUL09 27d

1040 North South Roadway 79d 79d 05AUG09 23NOV09 1d

1050 R Street & S Street 79d 79d 05AUG09 23NOV09 1d

1060 Beadle Center North Parking Lot 79d 79d 05AUG09 23NOV09 1d

Phase IIB

1070 North Side of P Street 25d 25d 03AUG09 04SEP09 57d

1080 South Side of Q Street 25d 25d 03AUG09 04SEP09 27d

1090 North South Road P to Q 30d 30d 07SEP09 16OCT09 27d

S. Half of Beadle Center S. Parking / Load Dock

N. Half of Beadle Center S. Parking / Load Dock

South Side of P Street / NS Rd. South of P

North Side of Q Street

North South Roadway

R Street & S Street

Beadle Center North Parking Lot

North Side of P Street

South Side of Q Street

North South Road P to Q

Start date 08JUN09
Finish date 23NOV09
Data date 08JUN09
Run date 23JUN09
Page number 1A
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