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Projected New Schools in the Southeastern edge of the City of Lincoln are driving the need for the Yankee Hill Road Project

Growth, Demand and Safety

Continued growth and projected 
new schools in the Southeastern 
edge of the City of Lincoln are 
driving the need for the Yankee 
Hill Road Project.

Property owners within the project 
area are already involved in the 
planning process and will remain 
involved every step of the way.

Maintaining property 
access during construction 
is a top priority!

Project Area 
Stakeholder
Interviews
Sept. 2014

Contract 
Award

July 2014

Preliminary 
Design

Open House 
Jan 2015 Meeting

 

Design Process and Tentative Project Timeline*:

Construction Substantially 
Complete with All Roads 

Open – Summer 2017

Begin Project 
Construction- 
Summer 2016 

Opens Bids for Project 
January 2016

*Tentative timeline:  All dates past January 2015 are tentative with exception of anticipated project completion date.

City Begins 
Right-of-Way Appraisals 

and Acquisition Process – 
August 2015 to June 2016

Finalize Right of Way Plans 
and Legals Following Public 
Meeting and Submit to City – 

August 2015

Second Public Meeting to Review 
Project and Right-of-Way / 

Easements to be Acquired – 
July 28th, 2015

Preliminary 
Right-of-Way Plans 

and Legal Descriptions to the 
City – Summer 2015

Finalize Design and 
Limits of Construction – 

Spring 2015


