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Projects Webpage

» Lincoln.ne.gov/projects or Lincoln.ne.gov [keyword:LOTM]

Projects Map
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A @ 29th from 1-180 to “A”

This project impraved 2th Street from 11180 to “A”" Strest through a mill and overlay of the existing surface and selected base repairs where required.
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Revenues



Revenue Projected vs. Collected
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FY 22/23 CIP

(September 1 - August 31)
» FY 22/23 projection is $15.4M

» Through November 2022, collections
exceed projections by $0.56M

» Distributed to the various programs
as per the percentages laid out in
the Capital Improvement Program
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Recent Bids

$1,800,000.00

$1,600,000.00

Indian Village (11/09
S90K over estimate

Bid results under
evaluation. Will be

published at Intent 77t & Saltillo (12/01 B
to Award ' $167K under estimate

$1,400,000.00

$1,200,000.00

$1,000,000.00 University Place (12/07,

$17K over estimate
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Indian Village Neighborhood 77th & Saltillo Roundabout University Place Residential
Rehab Rehab
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2023 Street Construction stimated $56.5m)

LOTM Arterials (Estimated $10.7M) Arterials (Estimated $36.7M)
« S 27t Coronado to Old Cheney (10/26 Bid) Saltillo, 70t to 77t (LPS Bid) (12/01 Bid)
« S48t Old Cheney to Hwy 2 (Jan Bid) West “A”, Coddington to West City Limits

« 84, Sandalwood to Elizabeth Drive (Jan (12/14 Bid)

Bid) « So. 40th, Rokeby to Yankee Hill (Jan Bid)
« W. Highland Blvd/W. Fletcher. NW 12th to « 15t Street south of Denton (Feb Bid)

NW 1st (Feb Bid) « 14% & Old Cheney - Connector Road

« 48t |eighton to Superior (Feb Bid)
« R St., 48th to Cotner (April Bid)

LOTM Residential Packages (Estimated $4.3M)  Residential Packages (Estimated $4.8M)

« Piedmont Neighborhood (Jan Bid) « Trendwood Residential Neighborhood (10/26 Bi

e 11th Street Corridor (Jan Bid) * Indian Village Neighborhood (11/09 Bid)

« Country Club Neighborhood (Feb Bid) » University Place Neighborhood (12/07 Bid)
» (Capitol View Neighborhood (Feb Bid)




Program Updates




Programming update based on current estimates

Existing Street Improvements

$18,000,000.00

$16,000,000.00

$14,000,000.00

$12,000,000.00

[
$10,000,000.00

$8,000,000.00

$6,000,000.00

$4,000,000.00

$2,000,000.00

District 1 District 2 District 3 District 4

m Estimated 2020-2023 mDelayed m®Programmed 2024-2025 mProposed projects ®mTBD




LOTM 2022 Annual Report

INCOLN

ON THE MOVE

VOTER-APPROVED STREET INVESTMENTS

2022 ANNUAL REPORT

Annual Report in final draft



https://indd.adobe.com/view/117f0699-7a77-462f-b633-b2bd6fc24b5b

ACT BUSINESS

» Next Meeting: Thursday, February 23, 2022
» Location: Lincoln Chamber of Commerce with Virtual Option

» 2023 Meetings (Thursdays)
» April 27
» June 22
» August 24
» October 26
» December 7

» Anything else we need to cover?




	Advisory Committee on Transportation (ACT)
	Welcome and Introductions
	 Advisory Committee on Transportation 
	Around the Community
	Around the Community
	Projects Webpage
	Revenues
	Revenues
	FY 22/23 CIP�(September 1 – August 31)
	Recent Bids
	2023 Street Construction (Estimated $56.5M)
	Program Updates
	Programming update based on current estimates
	LOTM 2022 Annual Report 
	ACT BUSINESS

