



Upper Southeast Salt Creek Sub-Basin Sewers – Phase 2

Lincoln Wastewater System (LWWS) proposes to extend the wastewater service area to provide for additional growth in the quickly expanding southern portion of Lincoln. The Upper SE Salt Creek Sub-Basin Sewers will convey flows from urban development areas S-2 and S-3.

The project is divided into three phases for construction. Phase 2 commences with a connection to the Upper SE Salt Creek Sub-Basin Sewer-Phase 1 at approximately South 36th Street north of Rokeby Road and extends north and east along the existing drainage channel to a location south of 40th Street and Yankee Hill Road (see attached map).

Coordination meetings have been held with the City of Lincoln Planning Department, Lincoln Water System, Watershed Management, Lower Platte South Natural Resources District, Engineering Services, Parks and Recreation Department, and private utilities in the project area. A public meeting was held on April 12, 2005 at the Walt Branch Library to present the project.

Final design and construction of the sewer has been coordinated with Lincoln Federal and their developer. Final design and construction of Phase 2 will be determined at a later date.

Project Summary -

Project Information: Phase 2 – 1,806 LF 18” Sewer, 740 LF 15” Sewer, 1,480 LF 12” Sewer

Opinion of Probable Construction Cost: \$798,000 (Based on 30% Design)

Project Schedule -

Phase 2 Bid Date To Be Determined
Phase 2 Construction Duration To Be Determined

Contact Information -

<u>Lincoln Wastewater System:</u>	<u>HDR:</u>		
Brian Kramer	(402) 441-7987	Terry McArthur	(402) 742-2905
City Project No.	502 458	HDR Project No.	21257
Specification No.	04-313		

