

ACTION PLAN TIMELINE

2006

February 2

- CDTF Committees finalized
- Set Committee meeting dates

March 10

- Staff drafts of the report due

April 6

- CDTF meeting to finalize Action Plan recommendations

April 21

- Action Plan draft completed

May

- Public comment period
- Planning Commission approval

June 1

- CDTF meeting with public comment
- During June – City Council approval

July

- CDTF Action Plan taping
- July 31 – Submit to HUD