

Timeline for 2005 Action Plan and 2005 – 2009 Consolidated Plan
Community Development Task Force
February 3, 2005

February 2005

- Begin discussion of development process for FY 05 Action Plan
- Discussion of public input for Consolidated Plan

March 2005

- CDTF subcommittee meetings

April 2005

- CDTF final recommendations
- Complete draft Action Plan
- Review Consolidate Plan draft

May 2005

- Public comment period begins
- Planning Commission review and approval

June 2005

- CDTF public hearing
- City Council approval

July 2005

- Preliminary HUD approval

August 2005

- Public comment period

September 2005

- New fiscal year begins