## JAVA Construction Schedule \*

			Calendar Years									
	'	2002	2003	2004	2005	2006	2007	2008	2009	2010	201	
Commi	unity Revitalization									!		
	Northeast Community Park			1	+			<u> </u>		-		
	Trail Connections											
	Trago Park											
	East Downtown Community Park										<b>A</b>	
	Other Community Revitalization Projects										<u> </u>	
Stormw	vater Management								- American			
	Channel Phase 1 (Salt Creek to BNSF)	,		<del>                                     </del>								
	Channel Phase 1a (Railroad Bridge)							1				
ľ	BNSF to Y	1	1									
Channel Phase 2	Y to Vine											
	Vine to R							*		<u> </u>	<u> </u>	
	Channel Phase 3 ("R" Street to "J" Street)											
Transportation												
-	Military Road & Bridge				1							
	Y Street Road & Bridge											
	Vine Street Road & Bridge											
	Big "T"											
	East Leg Overpass											
Q to Y	Y to Vine											
QIOT	Vine to Q										<u> </u>	
	P, and Q Street Bridges										<u> </u>	
	O Street Bridge											
	N Street Bridge											
	N/S Road K to Q										4	
	J Street Bridge											
	South Street Bridge											

<sup>\*</sup> Subject to Available Funding