

JAVA Construction Schedule *

		Calendar Years									
		2002	2003	2004	2005	2006	2007	2008	2009	2010	201
Community Revitalization											
	Northeast Community Park										
	Trail Connections										
	Trago Park										
	East Downtown Community Park										
	Other Community Revitalization Projects										
Stormy	water Management										
	Channel Phase 1 (Salt Creek to BNSF)										
	Channel Phase 1a (Railroad Bridge)										
	BNSF to Y										
Channel Phase 2	Y to Vine										
	Vine to R										
	Channel Phase 3 ("R" Street to "J" Street)						<u>y</u>				
Transportation											
Q to Y	Military Road & Bridge										
	Y Street Road & Bridge					7					
	Vine Street Road & Bridge										
	Big "T"										
	East Leg Overpass										
	Y to Vine										
	Vine to Q										
	P, and Q Street Bridges										
	O Street Bridge										
	N Street Bridge										
	N/\$ Road K to Q										
	J Street Bridge										
	South Street Bridge										

^{*} Subject to Available Funding

