

North 31st Street Lift Station – Pump Installation, Electrical and HVAC Improvements

Lincoln Wastewater System (LWWS) proposes to upgrade the existing North 31st Street Lift Station. The primary focus of the Pump Installation, Electrical and HVAC Improvements project is to replace two existing 25 hp pumps with two 60 hp pumps to accommodate anticipated future flows to the lift station. Associated improvements will also be made to the electrical system including motor control replacement for the pumps. Improvements to the HVAC system will include modifications to provide for air exchange per current codes.



Project Summary as of January 25, 2007

Project Information: Replacement of two existing 25 hp pumps with two 60 hp pumps. Motor Control replacement, HVAC rehabilitation and associated electrical improvements.

Project Construction Cost as Bid: \$244,500.00

Project Schedule

Bids Received	May 17, 2006
Executive Order Signed	August 7, 2006
Notice to Proceed	August 10, 2006
Substantial Completion	180 Calendar Days (February 27, 2007)
Final Completion	210 Calendar Days (March 29, 2007)

Contact Information

Lincoln Wastewater System
Steve Crisler (402) 441-7966
City Project No. 502008
Specification No. 06-143

HDR Engineering
Kent Prior (402) 742-2906
HDR Project No. 12595

Judds Brothers Construction Company
Kevin Steele (402) 467-4666

